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1 Work Performed This Month

CMS: - SCS Group Meetings. - Farms team meeting. - Cylcades meeting.
- IBRIX meeting. - DPE meeting. - Discussion with Michael Ernst on
priorities and support. - LCG-1 installation. - Webserver exemption requests.
- Fixing accounting on various machines. - LCG-1 installation. - Facilities
meeting. - Grid Testbed meeting. - Power outage: various problems with
machines. - Replacement of disks on ketchup and pesto, RAID rebuilds. -
Resetting of private subnet switches. - Redid the changes to the UAF - need
to put permanently in the Rocks distro. - Troubleshooting problems with
fbsng on DGT and IGT. - Install of edg-mkgridmap-voms. - Update of web
documentation. - Panasas meeting. - Meeting about GIIS server support.
- Upgrade to DPE2_1 on ramen. - Made plans for VOMS server install. -
Made plans to install dCache door nodes.
And various other stuff I forgot to write down.

2 Status of Deliverables

LCG1 is close to done. DPE2_1 DGT testing to begin on Monday, September
8.



3 Plans For Next Month

Finish LCG1 Test DPE2_1 on DGT Install and test DPE2_1 on IGT Prepare
Rocks for new nodes. Back port old nodes to Rocks. Test Rocks 3.0.0

4 Resources Needed

It has come to my attention that despite all the trips to Europe, insufficient
amounts of dark European chocolate fail to appear on the desk of the system
administrator who manages the CMS resources. Clearly, this needs to be
remedied.

5 Links To Supporting Documentation
e http://europeforvisitors.com/europe/articles/chocolate_museums.htm
e http://www.richart-chocolates.com/b2c¢/chocolate /our-chocolates

e http://www.chocophile.com/



